
             

2023 2024

Establish P2G Roadmap Working group  

Manage 2024 marine noise risks (12-month 
critical path) 

Confirm underwater noise management 
processes post 2024 

Identify future evidence needs 

Minimise noise during UXO removal and 
foundation installation 

Update impact assessment methods, tools 
and assumptions

Q3 Q4 Q1 Q2 Q3

Confirm group(s) with P2G CG (P2G 
Team)

Embed processes and advice to manage marine noise 
risk in 2024 (HMG/Devolved Administrations)

Deliver P2G underwater noise coordination project (P2G)

Agreement on project recommendations to be adopted (MMO, DESNZ OPRED)

Ensuring consistent use of MNR tool across noisy marine activities 

Delivery and testing/feedback 
phase of MNR phase 2

Capturing lessons learnt from 2024 construction period 
(HMG/Devolved Administrations)

Workshop to discuss experiences and capture lessons learnt - TBC (P2G)

2024 lessons learnt report delivered to HMG/Devolved Administrations (P2G)

Deliver workshop to discuss long-term needs for noise management -TBC (MMO, DESNZ OPRED)
Confirm next steps and 
delivery timeline 
(MMO/DESNZ OPRED)

Review and submission of evidence needs into OWEER V.5.0 (Time 
frame TBC)

2023 2024

Aligning use of CEF across 
SNCBs (SNCBs)

Delivery of ScotMer CEF application V1.0 - TBC 
(Scottish Government)

Confirmation of next steps for CEF 
development (Scottish Government)

Providing clarity on Effective Deterant Ranges (EDRs) (JNCC)

Revised EDRs confirmed and guidance 
updated (JNCC)

Define group membership (P2G)

Confirm underwater noise OWES and supporting noise abatement guidance

Q4

Final report agreed (P2G)

Publication of updated UXO position statement (Defra)

Review value of 2024 group

Underwater Noise: Providing clear guidance on how underwater noise should be managed around and within 
marine mammal SACs (UK) will provide greater certainty for marine developers and operators and streamline 
coordination to ensure published noise thresholds are not breached. 
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