
2023 2025

Identify how data can more 
effectively inform consenting 

decision making 

Identify mitigation solutions 
where certainty cannot be 

reached 

Deliver trials and projects to 
support adaptive management 

delivery

Clarify adaptive management 
approach across the UK  

Establish P2G Roadmap 
Working group

Define approach for a "State of 
the Nation" impact status 

review for offshore wind (12-
month critical path) 

Implement common data 
standards, survey methods and 

better access to data (12-
month critical path)

Q4 Q1 Q2 Q3 Q4

Confirm group(s) with P2G CG (P2G Team)

Finalise scope and prepare application for funding (TBC)

Submit and deliver project (TBC)

Research and identify data standards and survey methods currently adopted (TBC)

Implement agreed common standards and survey methodologies (HMG/Devolved Administrations)

Common standards implementation plan delivered - TBC (HMG/Devolved Administration)

Update original adaptive management principles (HMG/Devolved Administrations)

Implement a more strategic approach to offshore wind project data collection 
(HMG/Devolved Administrations)

Discuss OWEIP strategic data feasibility outcomes with Focus Area Working Group (Defra)

Align OWEIP strategic monitoring work with COWSC/strategic compensation 
delivery (Defra)

Define the OWEIP strategic monitoring delivery and transition plan for England & Wales to 
align with all Devolved Administrations (Defra)

Commence work to implement a strategic monitoring approach aligned across the UK (HMG/Devolved Administrations)

Using data and evidence to inform decision making and manage uncertainty (HMG/Devolved Administrations)

Confirm OWEKH and OWEER role in decision making (OWEKH)

Agree OWEKH Implementation Plan with OWEKH Oversight Group (TCE)

Confirm OWEKH approval/decision making process guidance with OWEKH 
Oversight Group (OWEKH)

Identify any risks or opportunities to support 
successful delivery of the OWEKH (TCE)

Commence work to address and close risks and opportunities (TCE)

Ensure monitoring reports and data are easily accessible (HMG,TCE, CES)

Agree how the MDE can provide a single UK-wide database of all marine environment data (HMG, TCE, CES)

Confirm how monitoring data will inform OWEKH and OWEER decision 
making (OWEKH)

OWEKH governance processes and procedures updated (OWEKH)

Confirm impact gaps that will cause the greatest barrier to offshore wind consenting to meet 2030 targets

Check impact gaps with CEMNID (SOWEC), OWES (Defra) work and P2G Evidence in Decisions projects (P2G Team)

Workshop: Joint Gov/Industry to agree additional mitigation study scope (TBC)

P2G Evidence into Decision Making project - Part 1 and 2 (P2G)

Final report shared with P2G and OWEKH (P2G)

Commence work to procure expertise deliver current understanding papers (TBC)

NE Offshore Wind Demonstration Feasibility Study (Natural England)

Draft initial adaptive management principles - UK wide or country specific 
(HMG/Devolved Administrations)

Ongoing periodic testing of adaptive 
management principles in 2024 
(HMG/Devolved Administrations)

Confirm ongoing/long term adaptive management processes across the UK (HMG/Devolved Administrations)

Q1 Q2

2023 2024 2025

Discuss reconvening OWAT Data subgroup with DESNZ and TCE (P2G)

Discuss opportunities and next steps with P2G CG

Ongoing mitigation management processes 
confirmed (HMG/Devolved Administrations)

Adaptive Management: Implementing a clear adaptive management process will support delivery of 2030 and net 
zero targets via continuous assessment of new research and evidence to inform the latest understanding, the need for 
more data and evidence to inform mitigation solutions. 
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