Strategic Planning: Setting out a clear plan for how offshore wind can support Government's net zero ambitions will

provide clarity on how the marine space should be used, to ensure there is adequate area available and the necessary
policy and legislation is in place to support that vision.
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Establish P2G

I Define groups and membership (P2G Coordination Group)
Roadmap Working

Group * Confirm group(s) with P2G CG (P2G Team)

Eniland Marine Siatial Plannini (Defra)

Marine spatial prioritisation framework published - TBC (Defra) *
Ry s ottish Marine Spatial Planning activities (Scottish Gov)

Prioritisation Framework embedded - TBC, late
2025 (Scottish Gov)

— Welsh Marine Planning Legislation (Welsh National Marine Plan Adopted - TBC, late 2025
Government) (Scottish Gov)

Strategic Resource Areas published - TBC
(Welsh Gov)

Y Dcfine a net zero plan for offshore wind (TCE, CES)
* Publish the net zero plan (TCE, CES)

) ©cfine technological needs to deliver the net zero offshore wind

Define the offshore|

wind contribution
to meet net zero

(12-montbh critical
path)

Identify policies
needed to deliver
net zero plan and

integration to
existing policy (12-
montbh critical path),

plan (TCE, CES)
Confirm trials and implementation
plan
Define consenting resource needs to deliver the net zero offshore wind

plan (HMG, Devolved Administrations) S

Commence work to deliver net zero offshore
wind resourcing strategy (HMG, Devolved
Administrations)

Defineall current iolici and leiislation levers to suiiort offshore wind 2030 and net zero plan (DESNZ)

* Publish policy hierarchy map of all known policy change work to deliver 2030
target (DESNZ)
Publish policy hierarchy for net zero
(DESNZ)
==

Deliver evidence
and trials to
support net zero
plan for offshore
wind

Key

* Milestone ——  Key activities

P2G Marine Industries Phase 3 delivery - testing findings - TBC (Opergy)

_ Imptement a rolling programme of policy and legislation review (DESNZ)
* First policy and legislation review (DESNZ)
Y |ccntify lessons learnt from other countries (P2G)

‘ Identify questions to explorein a gap check of existing marine planning lessons learnt (P2G)

* Deliver Lessons Learnt report to P2G CG and handover findings to HMG (P2G Team)

T mm——nEy P2 Marine Industries Colocation and Coexistence study (P2G)

* P2G Marine Industries Phase 1 delivery - scoping refinement of full study
(Opergy)

— P2G Marine Industries Phase 2 delivery - deep dive research - TBC
_ P2G-Marine industries Phase 4 delivery - final reporting -TBC (Opergy)

P2G Polici and Leiislation iro'ect (P2G)

P2G Policy and Legislation review final *
report agreed (P2G)

Final report shared with HMG and Devolved * Next steps and responsibilities confirmed (HMG and
Administrations (P2G Team) Devolved Administrations)

’ P2G CG discussion and agreement of report recommendation delivery -TBC

Priority actions
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